

Key Dates for WIOA Regional and Local Plans and MOU Phase II

WIOA Local Planning Timeline	
October 2016-January 2017	Local plan in development
December 2016-January 2017	Vetted by Board of Supervisors Offices
January-February 2017	Post for public comment
February	Begin to get CLEO signatures
3/15/2017	Local plan due to State Board
4/30/2017	State Board approve or conditionally approve all local plans
5/15/2017	State Board notify local boards of any plan deficiencies
8/1/2017	Final corrected plans due
9/1/2017	All plans receive full approval

WIOA Regional Planning Timeline	
October 2016-January 2017	Regional plan in development
11/29/2016	Forum - System Access
11/30/2016	Forum - Pathways to the Middle Class
12/1/2016	Forum - Pathways to the Middle Class
12/6/2016	Forum - Career Pathways
12/9/2016	Forum - Workforce and Education Resources
12/13/2016	Forum - Industry Valued Credentials
January-February 2017	Post for public comment
February	Begin CLEO signatures (optional until plan approved)
3/15/2017	Regional plan due to State Board
6/15/2017	State Board approve or conditionally approve all regional plans
7/1/2017	State Board notify of any plan deficiencies
8/1/2017	Final corrected regional plans due
9/1/2017	All plans receive full approval

Key Dates for WIOA Regional and Local Plans and MOU Phase II

<u>MOU Phase II Timeline</u>	
1/4/2017	Local boards to submit Progress report/timeline to Regional Advisors
3/1/2017	Local Boards that do not anticipate reaching consensus on infrastructure costs alert State Board if state funding mechanism needs to be triggered and submit supporting documentation.
5/1/2017	Governor and SPI notifies Local Boards of AJCC partner contributions under state funding mechanism (if triggered).
6/30/2017	Local Boards submit hard copies of completed Phase II MOUs to Regional Advisors.